BUILDING PLANS APPROVAL PROCESSES

TIME FRAME
UNCONVERTED
SITE
Prepare & Submit 2 MTHS Appointment of Consultants
Building Plans Coordination of submission

Project Management
Tracking & Reporting

Planni |S|'m|.r|'farreous submission of plans 3-4 MTHS
Department |ta Planning Dept and Land Office (PTG)
Simultaneuos submission of Building INTERNAL
plans to Extemal & Intemal Depts Department DEPARTMENTS:
Engineering 1.5 MTHS
Health 1.5 MTHS
Landscape 1.5 MTHS

DEPARTMENTS:

BOMBA JPP TNB LLM |(BOMBA 2 MTHS
JKR JBA DOE PLUS |JKR 2MTHS
JPS STM PTG JPS 2MTHS

JPP 2MTHS
JBA 2MTHS
STM 1 MTHS
TNB 1 MTHS
DOE 1 MTHS
LLM 3 MTHS
PLUS 3 MTHS

OVERALL ESTIMATED TIME TO OBTAIN 3 MTHS
BUILDING PLANS APPROVAL

Construction Of 2 MTHS
Station
Building Technical 3MTHS
Assistant
y
Opening OF TOTAL TIME: 14 MONTHS
Station

k

CFO clearance obtained




